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Mastaba S3038 at Saqqara: a new perspective  
on old data
Marinus Ormeling

ABstrAct

In 1937 walter Bryan Emery excavated tomb S3038 at Saqqara and discovered some astonishing new construction features 
inside. The tomb had a stepped core over the burial chamber, which was built over with two successive platforms, accessible 
from the outside. The construction showed a succession of stages, defined as changes in design. The shape of the core made 
Emery think that this tomb was a precursor of the later step pyramids. This hypothesis did not find much support.

A  re-evaluation from a  construction perspective of all available data, including the unpublished field notes of the 
excavator, leads to different conclusions. Each successive stage was purposefully constructed to fulfil a role in the mortuary 
practices. In other words, the construction elements were part of a singular and preconceived design. Based on the premise 
of practices reflected in the construction of this unique tomb, it is also possible to reflect on the design of other tombs of 
the First Dynasty at Saqqara.
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1 I would like to express my gratitude to Kate Spence for her kind cooperation during my visit to the McDonald Institute for Archaeological 
Research.

2 Courtesy of the Egypt Exploration Society, London.

introduction

Of all the mastabas from the First Dynasty at Saqqara, 
tomb S3038 may be the most extraordinary. The tomb 
was excavated by Walter Bryan Emery in 1936–1937, 
who started the discussion about the distinct stepped 
form of the core of the superstructure and the apparent 
changes in the design of the tomb (Emery 1938a and 
1938b). In his mind, the stepped core was the precursor 
of the later step pyramids (Emery 1949 and 1961). The 
background of the other features – i.e. two distinct 
platforms, openings in the outer wall and blocked 
stairs – in the tomb was hardly addressed and certainly 
not explained.

Eight decades after the initial discovery, it is easy to 
point out the obvious lack of a  relationship with the 
later step pyramids. There is no evidence to support the 
idea of a (gradual) development towards a step pyramid 
(Kaiser 2008: 362). This does not mean that S3038 is no 
longer an interesting tomb. On the contrary, we would 
still like to explain the so-called radical changes. What 
was their meaning, why did the apparently competent 
and professional architects and engineers of the First 
Dynasty change their minds more than one time?

This study contains a  re-evaluation of all the 
available information on this tomb; by using 
modern archaeological principles and techniques, 
and approached from a  construction perspective. 
A careful analysis of all the relevant information shows 
a  succession in construction phases, built with intent 
and part of a  preconceived design. The function of 
some of the phases was clearly structural; in others, 
a  connection with contemporary mortuary practices 
may be assumed. The aim is to look beyond the stepped 
core and discuss all aspects of this interesting tomb.

primAry sources And other reference mAteriAl

The primary sources are Emery’s  excavation reports 
(1938a, 1938b and 1949). There is an additional body 
of unpublished material from the excavations at the 
Archaic cemetery at Saqqara, undertaken by Cecil 
Mallaby Firth and Walter Bryan Emery, in the so-
called Emery Archive (Martin 2007: 121–126). These 
documents of variable character and style (comprising 
notes, sketches and photographs) are currently kept at 
the McDonald Institute for Archaeological Research 
at Cambridge and could be consulted by the present 
author with kind permission of Geoffrey Thorndike 
Martin. The archive could be accessed through digital 
copies funded by a grant from the Isaac Newton Trust, 
Cambridge University (Kate Spence and Barbora 
Janulíková).1 Last, but not least, the area around S3038 
was mentioned again in unpublished field notes from 
Emery’s campaign in 1955–1956 (Emery 1946–1956)2.

puBlicAtions And excAvAtion reports

Firth (1931: 45–48) mentioned the discovery of the tomb 
briefly in 1931, without providing much information. 
Emery (1938a and 1938b) resumed excavations in 
1936 and felt the need to publish his findings in two 
preliminary articles. The first brief description provides 
a  clear picture of Emery’s  excavation strategy, how 
careful observations made him clear away successive 
stages of the structure (Emery 1938a: 243); and when 
the idea of a step pyramid was introduced. The second 
report (Emery 1938b: 455–459), still preliminary, 
provided more details of the stepped core around the 
substructure and the construction in stages, described 
as “radical changes in design”, leading to different 
constructions in periods A–C (Emery 1938b: 455; 
Emery 1949: 82–83).

The third and final report was a chapter in Emery’s first 
book on the tombs of the First Dynasty (Emery 1949: 
82–84, chapter IV, plates 21–35). This report can be seen 
as a final report in the sense that it provides many details 
on architectural features and dimensions. Problematic 
are the discrepancies and contradictions between the 
second and third reports. For a thorough understanding 
of the structure, it is necessary to read the documents in 
combination for a better comparative analysis.

unpuBlished documentAtion

Emery’s  archive (Martin 2007: 122–124) contains 
documents – in multiple folders – that are relevant to 
this study; the following sources were used.
1. Emery’s excavation notes for tomb S3038, from 28th 

December 1936 to 16th January 1937; six handwritten 
pages from his notebook, a sketch of the entrance and 
one sketch with the situation for the area between 
tombs S3036 and S3038 (part of folder H; scans 
EA_H_001_001/040);

2. Hand written “proof print” for tombs S3038 and S3111 
(part of folder D; scans EA_D_3038_009_001/008 
and EA_D_3111_046–001/004);

3. Correspondence between Firth and Emery, ranging 
in date from September 1929 to February 1931, 
with a  few undated letters (part of folder P; scans 
EA_P_001/070);

4. A set of aerial photographs (in total 137), taken by 
the Royal Air Force on 25th January 1946, showing 
a clear and detailed view of the plateau from Abusir 
to (central) Saqqara. The situation in January 1946, 
represented the pre-war excavations; most trenches 
were left exposed and the 1930s excavation activities 
are clearly visible, with only the effect of wind-blown 
sand fills noticeable (folder Q; scan EA_Q_001/141);

5. Most of the original photos used for the book Great 
Tombs of the First Dynasty part 1. Those of S3038 
and S3111 are still of a good quality (folder R; scans 
EA_R_001/118);
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6. Photocopies of the aerial photo used by Emery for 
mapping the tombs he excavated (folder T; scans 
EA_T_001/024).
Although there are a  large number of unmarked 

photographs in the archive (Martin 2007: 122–124, 
folders A, C, N and O), none could be identified as 
belonging to S3038 (or S3111).

The field notes and the written proof (nos. 1 and 2 
above) are very helpful in this study. The notes provide 
an insight into Emery’s  methods and approach. The 
start and end of the notes are rather abrupt, without 
a clear note on the actual start or end of the work at this 
tomb. No entries were noted for 30th to 31st December 
and 3rd to 5th January, but the text and sketches on 
the pages between the third and the sixth suggest 
continuity in pages. All in all, the impression is given 
that the notes are complete for the work on this tomb. 
The notes also mention work around another large 
tomb of the First Dynasty, the later excavated S3111; 
on 15th January, Emery (1937) noted “Clearing area 
north east of 3038. We shall not clear the First Dynasty 
mastaba until this area is finished.” Emery began work 
at the south side and found, already on 28th December, 
the southern outer wall with the entrance leading to 
the stepped construction around the burial pit. In the 
notes, only a distinction between periods A and B is 
used. The notes show the relatively short period that 
the tomb was excavated. It took 12 working days to 
excavate the tomb proper; another six working days 
were spent on “clearing” the east and north-east side 
of the tomb; from the activities of these days no details 
were recorded.

The hand written proof print for S3038 was probably 
an early draft version. The structure of the document 
reflects that of the publication (Emery 1949: chapter IV), 
but there are a few minor differences. In the draft, Emery 
ascribed the construction of the stepped structure and 
the stairs leading to the upper store room above the 
burial pit to a  separate period; in his publication, they 
have been integrated into one. In the publication, the 
importance of the stepped construction was emphasised 
to a  larger extent and paragraphs were added on the 
discovery and the finds (Emery 1949: 91–93). The date 
of this document is unknown; it could have been written 
directly after the excavations in 1937, but also later in 
1945/1946, closer to the date of publication.

The correspondence (no. 3) provided no extra 
information about Firth’s  work at S3038. Firth 
mentioned in his letter of 22nd January 1931, that he 
found First Dynasty tombs in the cemetery where 
James Quibell (1923: pls. I–II) had worked previously. 
However, no further details were added.

The aerial photos (no. 4) are extremely helpful 
in investigating the surroundings of the tomb (and 
that of S3111). The photos were taken in “six runs” 
along a  northwest-southeast axis, three runs in each 
direction. By comparing the area of S3038–S3111 from 
the different runs, a  good impression is gained about 
the height (elevation) of features in that area and the 
tombs (see below).

The quality of the photographs in the archive (no. 5) 
is (still) very good and the scans have a  better quality 
than the plates in the publication; they are very helpful in 
interpreting the excavation of S3038 and S3111 (and the 
area around them). The photocopies of Emery’s map (no. 6) 
are in bad shape and are much more difficult to interpret. 
However, they were taken prior to Emery’s excavation of 
S3038 (and S3111) as only the burial chamber of S3038 
was exposed (Emery 1949: 91–92). There is no record of 
who took these aerial photographs.

In the first months of 1956 Emery excavated S3507, 
located at the south side of the Archaic cemetery. 
On 3rd  March, work at S3507 was finished, and in 
preparation for his next season, Emery surveyed west 
and north of S3038 (see below).

reference mAteriAl

In 1961 Emery (1961: 144–146) presented his hypothesis 
about S3038 being the precursor of the Step Pyramid. 
The drawing used to support Emery’s  idea (cf. Emery 
1961: 145, fig. 85) is flawed: the scale of the core of 
tomb S3038 is incorrect and the two later platforms 
(Emery’s periods B and C) were neither explained nor 
shown. The argumentation for this hypothesis was 
weak at the time, and since then no additional evidence 
has been found or brought forward. Emery’s  visual 
presentation of the stepped core was (and still is) 
powerful, most notably in the photographs that were 
used in both publications (Emery 1938b: pl. LXXVII; 
Emery 1949: pl. 35A, 35B).

Emery’s  idea about the role of S3038 in the 
development toward the Step Pyramid was not widely 
accepted. His most ardent supporters were Iorwerth 
Edwards and Rainer Stadelmann (Edwards 1993: 24–26,  
figs. 3 and 4; Stadelmann 2005: 365–367), while most 
other scholars (inter alia Helck 1984: 387–400; 
Hendrickx 2008: 78; Kaiser 2008: 359–360; Lacher-
Raschdorff 2014: 213; La Loggia 2012: 130–132; Lehner 
1997: 81; Tavares 1999: 700; Verner 1997: 42–43) 
merely mention the concept of the core of tomb S3038 
in some form or another. The extraordinary character 
of this tomb was widely understood, but appears to 
be focused on the stepped core (Lehner 1997: fig.  on 
page 81; repeated by Hendrickx 2008: fig. 17). The 
staged construction and the possible function of these 
stages have received less attention; most scholars 
have accepted Emery’s  partition into three periods  
(inter alia Edwards 1993; Hendrickx 2008; Lacher-
Raschdorff 2014; La Loggia 2012; Lehner 1997; 
Stadelmann 2005). Werner Kaiser (2008: 353–366) 
studied the structure of S3038 thoroughly. His focus 
was on the construction of mounds in the Lower 
Egyptian mastabas, an idea that – as he stated – goes 
back to Emery’s  excavations. Kaiser (2008: 359–360) 
accepted the stages introduced by Emery, which 
he saw as changes in design: “Die Gründe für diese 
mehrmaligen Planänderungen sind freilich umso 
schwerer mit einiger Sicherheit zu erfassen, als ….. 
keine vergleichbaren Befunde bekannt sind.”. But he 
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3 The field notes of Emery’s excavations of tombs S3500–S3507 (1946–1956) contained no detailed recording of soil deposits (Ormeling 2017a: 
10). Usually the deposits were called redime, without any further detail. If this methodology reflected the way Emery worked in the 1930s, 
as the notes on S3038 suggest, Emery’s comment (from 1958) on what he may have found in earlier tombs was apparently based on memory 
only and not on contemporary notes.

4 However, innovation and individuality have been proposed as alternative explanations (Lacher-Raschdorff 2014: 213; Ormeling, 
forthcoming: 620–622).

5 Similar openings were found 10 years later in tomb S3503 (reign of Merneith). Although the details of the openings were different in both 
tombs, the similarities are interesting (see below).

 Tombs S3038 and S3503 are the only tombs of the First Dynasty that have openings in the outer wall of the tomb body – that were sealed  
at some moment close to the burial – in the body of the superstructure.

 The “royal tomb” at Naqada has similar openings in the inner core of the tomb body.
6 Based on the aerial photos (see below), it appears that the stairway did not extend beyond the east wall of the mastaba. Despite the low  

resolution of the aerial photo, taken in in 1946, this tentative observation seems possible (see fig. 7).

argued that the stepped core was not a precursor to the 
step pyramids (Kaiser 2008: 362).

Edwards (1993: 24–26, figs. 3 and 4) proposed that 
the stepped core of S3038 represented a mound over the 
burial chamber. In earlier tombs the mound had probably 
been made of sand and rubble and these were not always 
interpreted correctly by the excavators. This latter remark 
reflected an earlier comment made by Emery (1958: 73)3 
when excavating S3507: “Traces of this earthen tumulus 
have been previously noted in other tombs at Sakkara, 
such as No. 3471; but owing to their ruined condition 
their real character was not recognized.” The purpose of 
the construction in stages was not discussed.

Stadelmann (2005: 366) saw the stepped core of S3038 
as “… an oblong step pyramid …” which was hidden in 
the mastaba under a  fill of sand and rubble. Based on 
these observations and the size of the tomb at Abydos, 
he identified the tomb as the royal burial of king Adjib 
(Stadelmann 2005: 367). The stepped core was also 
identified as a tumulus over the burial chamber and he 
too referred to the idea that these tumuli were more 
common: “… not always properly observed …”, also 
referring to Emery’s remark (Stadelmann 2005: 365).

Both Edwards and Stadelmann failed to address 
a  possible relationship between the stepped core and 
the later phases of the construction (Kaiser 2008: 360). 
Stadelmann’s remark about the fill of the core – on top 
of the step pyramid – omits the careful construction of 
two platforms on different levels and doesn’t explain 
the purpose of the two entrances on the short sides of 
the tomb.

Kaiser (2008: 362) questioned the strength and 
validity of Emery’s observation, so long after the actual 
excavations. For him the changes may have been related 
to the sudden death of the owner (Kaiser 2008: 355) 
(see below).4

A re-evAluAtion of the informAtion

The publications provided data of a mostly quantitative 
nature. Factual data on topics like the height or state of 
the mastaba walls, the height and state of the cross walls, 
the actual construction of the external stairway or the 
roofing of the subterranean chambers are missing from 
the texts. Also, the openings in the north and south walls 
of the mastaba were given little attention; despite the 
fact that it was the first time such features were found 

in an Early Dynastic tomb.5 The bias of the reports lies 
with the structure in period A, rather than the later 
stages, Emery’s periods B and C. From the successive 
publications (Emery 1938a, 1938b and 1949), it is clear 
that Emery found the stepped form of the core the most 
significant element of the tomb and this was reflected 
in his presentations. Very little attention was given to 
the possible background or purpose of the later stages. 
Emery (1949: 83) had no explanation for the changes, 
so he let it rest completely.

The drawings of the tomb (Emery 1949: pls. 21–26) 
show several inconsistencies, which the text does 
not clarify. The drawing of the section of the external 
staircases (Emery 1949: pl. 26, section CC) presents 
a  situation that is different from every top-plan of the 
tomb (Emery 1949: pls. 21, 22, 23 and 25). Plate 26, 
section  CC (probably based on a  sketch in the notes, 
see above), shows how the staircase starts well beyond 
the outer wall, and how the wall “floats” without any 
support above the gap, while a portcullis stone appears 
in or under the brick wall. At first glance, it appears to 
be a proper external stairway providing access with the 
wall in place. However, none of these features were shown 
in any of the other drawings, plates 23, 24 or 25. The text 
specifically states (Emery 1938b: 459; Emery 1949: 88)  
that the east wall was built over the stairs and that 
access was from then on only possible from the top. My 
conclusion is, therefore, that plate 26, section CC, should 
be treated with caution because of its inconsistencies.6

Clear evidence for the construction of the roof over 
the subterranean rooms was apparently not found. The 
information provided in both reports is contradictory on 
essential points and should be treated as interpretative. In 
the preliminary report, traces of timber roofing for two 
storeys, on the east and west wall of the burial chamber 
were mentioned (Emery 1938b: 457). Nothing was said 
about any roof over the granary or the southern room. It 
is not clear what information Emery (1949) used to draw 
the roof constructions in plate  24. In the final report, 
the double storey in the burial chamber was merely 
mentioned but not explained. There were traces of wood 
on the ledge (ca. 3.1 m above the floor) in the granary 
(Emery 1949: 85). The top of the stepped structure 
was intact (Emery 1938b: 84), which led Emery to the 
conclusion that this feature did not function as a  roof 
over the burial chamber. The roof over the southern 
room remained elusive; nothing was found and Emery 
even thought that the top of the wide platform could 
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have been used as roof support. However, no traces were 
found on the plaster of that shelf (Emery 1938b: 87).

Both platforms were carefully constructed, with a fill 
of sand and/or rubble between retaining walls and 
overlaid with a  mud brick pavement. They required 
considerable effort to construct and were equipped with 
features that suggested they had different functions. 
For the lower (Emery period B) and higher platforms 
(Emery period C), the layout of the northern part differs 
from that of the southern part (Emery 1949: pls. 23 and 
25). On top of the higher platform, brick walls were 
constructed, of which ca. 45 cm remained standing 
(Emery 1949: 90). There were stairs giving access to the 
higher platform which were flush with the top of the 
step construction. The stairs were described in detail in 
the final report, but nothing was said about them being 
open or closed (Emery 1949: 90). In the preliminary 
report, they were reported as open: “The central niches 
on the north and south sides were left open as doors to 
the stairways which ascended to the magazines. …..” 
(Emery1938b: 459). However, the situation in plate 31B 
(Emery 1949) shows that at least the southern staircase 
was found blocked.

construction

My re-examination of the archaeological evidence 
starts with a  thorough look at the stratigraphic 
relationships between the structural elements. The 
most likely relationships are presented in chart 1, in 
a way reminiscent of the so-called Harris matrix (Harris 
1979) (which it is certainly not!) and inspired by Von 
Pilgrim’s  “stratigrammes” (Von Pilgrim 1996: 25–27). 

Each block in the diagram presents a set of construction 
activities. The logic of the construction practices 
dictated the order of a  set: i.e. which (set/group of) 
activities came before the next. Caution is needed, as 
all this is based on old records without clear and factual 
data. The stratigraphic relationship between the lower 
platform and the mastaba walls is difficult to determine. 
The excavator was quite clear that he thought that the 
platform was first, but offered no explanation (Emery 
1938b: 458; Emery 1949: 87–88). The section drawings 
of the lower platform (Emery 1949: pls. 24 and 26) do 
not provide conclusive evidence for Emery’s premise.

The stratigraphic approach leads to a  more 
systematic order in the construction activities and thus 
to a more logical phasing (tab. 1). The new proposed 
phasing presents a  remarkable regular construction 
sequence. A sequence that is easy to explain, in contrast 
with the excavator’s  opinion (Emery 1938b: 455; 
Emery 1949: 82). It shows a  singular design, ready 
before construction started and with all the features 
preconceived; the actual construction activities were 
executed in successive phases (contra Emery 1938a, 
1938b and 1949; Kaiser 2008: 360).

The logical order of most of the activities is 
straightforward, but for three construction elements 
it was not. The time window of building the cross 
walls in the subterranean rooms and/or the roofing of 
these rooms is wide, varying from the middle of phase 
1 to beyond phase 5 (tab. 1). More significant is the 
ambiguity over the construction of the mastaba walls. 
From the perspective of construction practices, it can 
be argued that the mastaba walls were constructed 
first and that the lower platform was later built inside 
these walls (see below). Although direct stratigraphic 

Chart 1 The stratigraphic 
relationships between 
construction elements of S3038.
Note: in this matrix only the 
sequence of activities are 
shown; activities on the same 
horizontal axis were not 
necessarily concurrent
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7 There are three or four mastabas assigned to the reign of Adjib (Hendrickx 2008: 62, tab. 1; Ormeling, forthcoming: fig. 8).
8 In 1937, at the time of excavations, most of these attributes were completely new discoveries in Egyptology; as only a  handful of Early 

Dynastic tombs had been excavated.

evidence for both assertions is lacking, in this study the 
starting point for the new proposed phasing will be that 
the mastaba walls were constructed first.

the socio-politicAl lAndscApe

Access to the elite cemetery at Saqqara was strictly 
controlled and limited to the highest levels of society. At 
the time of construction of S3038, in the reign of Adjib, 
there were only 10–14 mastabas present in a vast space 
along the escarpment.7 This fact alone leads to two basic 
assumptions: 1. the owner, as a  high level official, had 
a free choice of design and 2. he had unlimited resources 
at his disposal for the construction of his tomb at this 
desolate location far away from such resources.

Tomb S3038 may be the only tomb from the Early 
Dynastic Period where a person’s name – in this case 
Nebitka – can be tied to the structure instead of to 
a (movable) grave good (Emery 1938b: 455; Emery 1949: 
82); which is a convincing argument for ownership (see 
below). Based on the seal impressions of kings Den and 
Adjib, it can be assumed that construction of the tomb 
was undertaken during the reign of the latter king.

design

In its completed state, the tomb displayed all the essential 
features of a First Dynasty tomb: a spacious substructure 
resembling a house (a “Modellhaus”: Lacher-Raschdorff 
2014: 209), a  tumulus (or primeval mound) over the 
burial chamber, store rooms to provide for life in the 
hereafter and a closed superstructure – with a niched 

palace façade – that segregated the realm of the dead 
from that of the world of the living. Although its form 
and execution were exceptional, the tomb also showed 
continuity, albeit in an innovative design.

Some features were part of a tradition in elite tomb 
construction; and not only at Saqqara. With hindsight,8 
features like the tumulus (S3507, reign of Den, and 
possibly S3471, S3503 and S3504), the openings in the 
short walls (S3503, reign of Merneith), additional mud 
brick walls in the burial chamber (S3506, reign of Den) 
and a double storey above the burial chamber (S3036 
and S3506, reign of Den) had also been used in earlier 
tombs.

Features that were really innovative were the stepped 
form around the core, the platforms, the (visibility 
of the) successive phases in the construction and the 
detailed engineering of the features.

Tomb S3038 was also at the end of a tradition; it was 
one of the final elite tombs of the First Dynasty that 
showed architectural features like a  tumulus, brick 
walls in the burial chamber and openings in the outer 
walls. The innovations of tomb S3038 had no follow-up, 
not in the reign of Adjib nor in later reigns.

suBstructure

The depth of the subterranean rooms was relatively 
shallow, especially when compared to their predecessors 
in the direct vicinity like S3035 (ca. 12 m), S3036  
(ca. 5 m) but more or less equal to S3111 (ca. 2.5 m), 
The storage rooms were above surface level, the brick 
retaining walls of the subterranean chambers stood 
ca. 2.25 m above the surface. Two staircases gave entry 

Tab. 1 Proposed phasing 
of tomb S3038, based 
on the known stratigraphic 
relationships between 
the construction activities
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9 Mastaba M12 – reign of Den – had four limestone granaries in its burial chamber (Tristant 2016: 161).
10 The reconstructions are made in Sketchup Pro 2018; the dimensions are taken from Emery’s reports (1938b and 1949).
11 I would like to express my gratitude to Elaine Sullivan, director of the 3D Saqqara Project, for her permission to use the figurine.

to the substructure, as usual in an east-west direction. 
One stair went all the way down to the bottom of the 
burial chamber; the other one provided (probably)  
access to a room above this chamber (Emery 1949: 83).

The height of the brick walls of the substructure 
made a  supporting structure at the surface necessary. 
The outer walls of the substructure were by themselves 
not sturdy enough to take the lateral forces created by 
the weight of the roof construction (see below).

There is no clear argument that allows us to place the 
construction of the cross walls inside the subterranean 
chambers to a precise time frame (tab. 1). However, it 
can be assumed that they could have been constructed 
in an earlier stage, prior to Emery’s period C. Similar 
walls have been found in other tombs, for instance 
S3506 at Saqqara (Emery 1958: 39–40). Granaries 
in tombs were not unknown;9 those of S3038 were 
a remarkable and innovative way to provide for cereals.

The details of the roof construction over the three 
subterranean chambers are unknown. However, the 
roofing of these subterranean chambers would not have 
been extraordinary or difficult for the constructors. 
Emery presented a  possible solution in plate 22 
(Emery 1949). The proposed solution is not supported 
by the evidence presented in the excavation photos: 
plates 28A and 28B (Emery 1949). 

superstructure

The most relevant observation regarding the super-
structure may be the continuity in its construction, 
based on a  singular design. There were no radical 
changes in the different periods leading to three 
different “buildings” (contra Emery 1938b: 455; Emery 
1949: 82–83; Kaiser 2008: 360); the layers of mud 
plaster marked the successive steps in the construction 
process.

Modern tools enable a  3D reconstruction of the 
structure for each proposed phase. For each of the 
phases a virtual reconstruction was rendered, drawn by 
the author and based on the dimensions as provided 
by Emery (see fig. 1).10 The figurations (an outline of 
Hesyre)11 are inserted for scale (height 171 cm). The 
walls are shown in brickwork as a drawing convention 
to enhance visibility; in antiquity all walls and most 
surfaces were plastered and painted.

Against the retaining walls of the substructure, 
a stepped construction was built (fig. 1). The steps were 
20 to 25 cm wide and high and consisted of bricks over 
rubble secured with a  layer of plaster. A continuation 
of that form, to create a  “step pyramid”, as Emery 
(1961: 146, fig. 85), postulated, would have required an 
immense supportive construction over the substructure; 
of which nothing has survived. From a  construction 
point of view, this concept seems unlikely.

Another scenario could have been that the steps 
were a  support construction for the brick walls of the 
substructure. These walls rose to a height of 2.25 m above 
the surface and some form of support was necessary 
to deal with the lateral forces inflicted on them by the 
weight of the roof cover and the envisaged platforms. 
This would account for the lack of the stepped shape on 
the east side, where the side walls of the stairs and the 
bench took the strain (contra Kaiser 2008: 360).

It can be concluded that the stepped form of the core 
was a deliberate choice by the constructors, although its 
true purpose still eludes us. The problem with the height 
of the substructure walls could have been prevented by 
digging a deeper pit in the rock. It is unclear why the 
engineers did not go for this scenario; the similar depth 
of neighbouring tomb S3111 may indicate that the rock 
at that location was of a  bad quality. However, given 
the situation, the chosen solution – a  rubble mass, 
contained by a  cover of bricks that were coated with 
a layer of plaster – was a practical and manageable one.

Fig. 1 The structure of S3038 at the end of phase 2: the substructure with its mud brick retaining wall and the stepped core construction built 
against it (main view is looking west, insert is looking east) (visualisation M. Ormeling)
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The lower platform may be the most enigmatic 
construction element of the tomb; both for its function 
and for its place in the order of construction.

Emery underlined his view on the order of building 
with his section drawings: sections BB and CC in 
plate 24 and sections BB and CC in plate 26 (Emery 
1949). These sections only showed the construction 
of the platform against the stepped core. The actual 
construction at places north or south of the core remains 
unknown. The excavator assumed that the mastaba walls 
had cut off the platform (Emery 1949: 87), but provided 
no evidence or explanation.

The construction as shown by Emery (1949: pl. 24) 
seems impractical for a free standing platform. At the 
west side of the core, the lower platform was basically 
nothing more than an extra “step” (Emery 1949: pl. 24, 
section CC): a  practical construction solution would 
have been a  solid fill of bricks alongside the stepped 
core. Also the construction of the steps in the south-
west corner of the platform (Emery 1949: pl. 23) was 
awkward. From the perspective of a solid construction, 
the platform should – in a  free standing form – have 
been given “more body”. In a  scenario where the 
mastaba walls were already there – even if only just the 
bottom courses – the construction as shown by Emery 
makes sense; the lateral load would have been absorbed 
by the mass of the walls; see sections BB and CC in 
plate 26 (Emery 1949).

It cannot be excluded that the lower platform was 
constructed first, as Emery proposed: as an intermediate 
and free standing element (fig. 2, equal to Emery 
period  B). The construction was simple and quick 
to build prior to the outer walls (within a month; see 
tab. 2). A reversal of the order of construction – first 
mastaba walls and then lower platform – would not 
really have affected expenditure, but would – from 
a  constructor’s  point of view – make more sense. As 
stated above, in my opinion the provided information in 
the drawings (Emery 1949: pls. 23 and 24) is ambiguous 
and support both sequences in construction.

The function of the lower platform could have been 
simply structural, to disperse the lateral loads on the 
high walls of the substructure. However, the layout and 
form of its outer ends strongly suggest another function 
of the platform as it offered a surface for (ceremonial)  
activities. The platform inside the walls would have 
provided a secluded, access controlled, and safe area to 
conduct activities or to perform rituals in connection 
with the funeral procession or with practices in 
the afterlife (fig. 3). On the south side, a  series of 
steps allowed easy access to the platform and to the 
substructure. The north side consisted of a large raised 
working area – ca. 7 by 12 m on the platform – sided by 
a lower working area at ground level.

Should this situation be considered the aim of the 
architects and engineers? An accessible platform 

Fig. 2 The structure of S3038 at the end of phase 3, or Emery’s period B. Note the “more” tumulus-like shape of the structure in this phase, but 
also the apparent “unfinished” state of the northern end. Upper view is looking north-east, the lower view is looking west (scale: height of 
Hesyre is 171 cm, courtesy of the 3D Saqqara Project)
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12 The original height of the First Dynasty mastabas is unknown. The proposed height of five meters for S3038 is a premise; this would mean 
that the walls stood three meters over the upper platform.

13 In the unlikely case that these stairs were left open, for instance as entrances in connection with post-burial rituals, it would have meant an 
open and unprotected entry to the core of the tomb; an unprecedented first in the history of Early Dynastic Egypt.

14 The word “ramifications” was used by Emery to describe the additional features of tomb complexes in all of his publications.

to work in the north and direct access to the burial 
chamber and storage rooms; this in preparation of the 
construction of the upper platform? In a free standing 
form (fig. 2), the layout and form would still be difficult 
to explain. Emery (1949: 87) had the same problem 
and even suggested that the ends of this platform were 
probably cut off by the outer walls of the mastaba; but 
he never explained how he came to this conclusion. The 
shape of the platform is unlike any known tomb of the 
First Dynasty. Even when one considers the innovative 
character of the tombs of the last part of the dynasty, it 
remains an enigma. The most logical explanation may 
be that it was a phase in the construction of a “regular” 
tomb (Kaiser 2008: 357).

With the platform projected within the erected 
mastaba walls (phase 4), the structure exhibits the 
characteristics of a  mastaba tomb. The niched façade 
of the structure would fit with the general design of the 
large mastabas of the First Dynasty (fig. 3). The openings 
on the short sides, in preparation of the entrances to the 
later terraces inside the walls, were exceptional but not 
completely new. They are reminiscent of the openings 
in tomb S3503 (reign of Merneith). There is nothing in 
the data that refutes the situation presented in phase 4  
(fig. 3). The height of the finished walls remains unknown; 
in the reconstruction, the height is set at 5 m.12

The situation presented in the next phase 5 – the 
completion of the upper platform – is again an 
intermediate stage between Emery’s  periods A  and C 
(fig. 4). The earlier surface of the lower platform was 
buried under a layer of (clean) sand; on top was a new 
pavement of bricks to provide a clean and even surface. 
There was an elaborate entrance from the north and 
a  second entrance south of the burial chamber, with 
dimensions fit for an elaborate funeral cortège.

Based on this image alone, one could postulate that 
the burial took place at this stage (see below). After 
the burial, the substructure would have been covered 

and the final construction activities of phase 6 would 
have been conducted: the erection of the walls in the 
northern part of the inside of the tomb and the closing 
of the tomb with mud brick blockings (fig. 5). The cross 
walls found on top of the pavement in the northern 
side (Emery 1949: 90) suggests that the space was 
further divided. The actual moment the openings in 
the northern and southern walls were closed remains 
unclear, but was probably directly after the burial.13

rAmificAtions And lAndscApe

It is safe to assume that a  large First Dynasty tomb 
complex at Saqqara North like S3038 was originally 
equipped with – at least some – ramifications14 like 
an enclosure wall, a  pavement, (probably) subsidiary 
graves or a  boat grave (Ormeling, forthcoming: 622). 
They were not found during the excavation, probably 
because they were destroyed by the later structures.

The field notes state as much, but without any details 
(Emery 1937: January 10th–16th). A page from a sketch 
book shows the situation “between S3036 and S3038” 
(fig. 6). The sheet has no date or a  clear legend; the 
northern direction can be deducted from the position 
of the offering niches (in the drawing, right), but it 
remains unclear whether the large structure to the right 
is actually tomb S3038. The sketch clearly represents 
a draft to be used for further work. It is to be hoped that 
more information on these tombs will be found in the 
other parts of Emery’s archive (Martin 2007: 121–126). 
Based on the location of open pits in the aerial photo 
(fig. 7), and despite its legend, it cannot be excluded that 
the sketch represents the area between S3036 and S3111.

The impact of the intrusive tombs is clearly visible 
on plates 37A and 37B (Emery 1949) and on the aerial 
photos from 1946 (fig. 7). In 1946, the west and north 
side of S3038 had not been excavated or surveyed yet; 

Tab. 2 A summary of the 
reconstructed expenditure for 
tomb S3038



M A S T A B A  S 3 0 3 8  PES XXIII/2019   115

Fig. 3 The structure of S3038 at the end of phase 4, with the lower platform situated within the walls of the tomb; between Emery’s periods 
B and C. Upper view is looking east, lower view is looking west. Note: the lowering of the east mastaba wall is a drawing convention to allow 
a view of the enclosed space (visualisation M. Ormeling)

this is visible on the aerial photo and confirmed by 
Emery’s  notes from 1956. On 3rd March 1956, work 
at S3507 was finished and, in preparation for his next 
season, Emery made some test pits in the north near 
S3038 and he surveyed the areas west and north of 
S3038: “Continued testing in areas K2 and J2. Nothing 
located but medium sized tombs of Dyn II and small 
tombs of Dyn III. The area of J2 is badly denuded and 
the superstructures appear to stand, on an average, not 
more than 50 cm above gebel.” (Emery 1946–1956: 
notebook 1955–1956, March 8th).

construction process

This section deals with the socio-economic implications 
of the construction process, the expenditure – 
manpower, materials and duration – needed to build 
the tomb. The details of the calculations, including 
an elaborate break down of the work, are given in the 
appendix; a summary is provided in tab. 2. The estimate 

is based on a  reconstruction of ancient building 
processes and provides a tentative but valuable view on 
“the costs” (in a wider sense) of building this structure 
in antiquity.15

The architects and constructors of the First Dynasty 
were experienced professionals. It is safe to assume that 
the construction was prepared in advance. Estimates 
of material requirements, the size and composition of 
the labour force, and planning schedules would have 
been available before the start of the construction. 
The objective was a  brick mastaba tomb, based on 
one singular design of mostly known features and at 
a familiar construction site.

Construction would have started during the life of 
the owner. The fine execution of the design and the 
apparent complete state in which S3038 was found, 
suggest that the tomb was ready at the time of the death 
of the owner (contra Kaiser 2008: 355). Obviously, it 
remains impossible to determine the length of time 
between termination of the work and the moment of 
the actual burial.

15 For a discussion of possible constraints for limitations of a reconstruction model, see Ormeling (2017b: Appendix B).
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Construction would have stopped at a  predefined 
stage when the tomb was considered fit for burial; 
most likely after completion of the upper platform 
and with the substructure still (partially) open; at 
the end of phase 5 (fig. 4). Materials for finishing 
the construction – like for the closing of the burial 
chamber, bricks for the latest activities and the 
sealing of the openings – would have been prepared 
and at hand in the immediate vicinity. Large parts of 
the ramifications would also have been completed; 
although this is mostly conjecture.

The actual construction of the tomb up to that state 
would have taken seven to nine months, of which 
ca. three months were required for the superstructure 
(tab. 2).16 It would have taken a crew of ca. 30 skilled 
constructors, who were assisted by a  group of 20–50 
unskilled labourers. Only at the start would a  larger 
group of 100–150 labourers have been required to 
collect the raw materials (mud, water, wood), to make 
the bricks and transport all materials to the construction 
site. This time line, even considering the potential 
margins in this reconstruction (note 15), contradicts 

Fig. 4 The structure of S3038 with upper platform finished (phase 5, just prior to Emery’s period C). Looking south-west, with artificial lowering 
of the eastern wall to allow a view of the enclosed space (visualisation M. Ormeling)

Fig. 5 An interpretation of tomb 
S3038 after the burial activities; 
substructure covered, openings 
sealed and – for perspective 
only – a basic reconstruction  
of an enclosure wall 
(visualisation M. Ormeling)

16 La Loggia (2012: 258–259) estimates a construction time of ca. 15 months, with all activities successively.
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Fig. 6 A sketch, part of 
Emery’s field notes, showing  
the situation between tombs 
S3038 and S3036. The niches  
in the mastabas show that  
east is down in the sketch.  
The larger tomb at the right  
may be S3038, although  
S3111 may be more likely.  
No references to the numbers 
next to the shafts have been 
found (courtesy of Isaac Newton 
Trust, Cambridge University; 
after scan EA_H_001_014; 
contrast and highlights have 
been adjusted by the author; 
the empty lower part of the 
original sheet was cropped  
by the author)

Fig. 7 Aerial photo of the northern part of the Saqqara plateau. Clearly visible is the situation in January, 1946, around tombs S3038 and S3111 
(courtesy of Isaac Newton Trust, Cambridge University; after scan EA_Q_085; the aerial photo has been cropped and contrast and highlights 
were adjusted by the author)
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17 Even in death, such an idea would have been inconceivable; why would an heir or successor have gone to such lengths to construct a tomb for 
his already dead predecessor?

18 However, even in the unlikely situation that the entrance remained open below the wall of the mastaba, the questions about the purpose and 
function of the platforms still stand (see below).

19 Contra Lacher-Raschdorff (2014: 212), who sees the mound in S3507 as a protection against robbers.

the proposed ideas of radical changes in design (Emery 
1938b: 455; Emery 1949: 82–83; Kaiser 2008: 356–361); 
an idea often correlated with an extended period of 
construction.

This time line shows a  marked difference from the 
larger tombs from earlier reigns (Ormeling 2017b:  
415–417, fig. 3). The design of S3038 was relatively 
simple and efficient; the dimensions were smaller, the 
brick walls were not very thick and the platforms were 
basically just sand and rubble. Besides the phasing and 
extra plastering, there were no complex construction 
elements; even the granary bins were made merely 
from bricks and then plastered. In modern terms: tomb 
S3038 was a (very) “cost-effective” construction.

With the expenditure estimates for each phase, it 
is possible to have a  closer look at the decisions the 
owner and constructor would have faced in variable 
circumstances.

The burial could have taken place before the external 
staircases were closed off by the mastaba walls. Two 
arguments argue against this. The structure would 
hardly have looked like a  tomb and the post-burial 
activities would have taken up another 100 days (tab. 2). 
The structure was at that time just a large mound on the 
surface (fig. 1). It is safe to assume that – in life – the 
owner, a member of the state’s highest levels, would not 
have considered the situation lightly.17

Given the assertion that the external stairway was 
not used for the burial, why was it constructed at all? 
The lack of a reinforcement to support the mastaba wall 
above the gap of the entrance, clearly visible in tombs 
like S3500, S3505 or S3506, brought the excavator to the 
conclusion that the entrance was probably filled before 
the erection of the wall (Emery 1938b: 459; Emery 
1949: 88). It can be ruled out that there was an opening 
in the eastern wall in front of the stairway like the two 
openings in the north and south walls; an experienced 
excavator like Emery would have noted that. Was it 
meant as a ritual entrance for the deceased or was this 
after all a “radical change”?

A  change in design seems unlikely, when the 
situation in S3503 is considered. Already in the reign 
of Merneith, an entrance into the mastaba body was 
apparently acceptable. The layout of S3038 differed 
in details, like a  raised platform and elaborately 
constructed stairs, but was in principle a  copy of 
S3503. Such an elaborate construction to provide 
access for post-burial ceremonies, in case of an early 
burial, through the eastern staircase and after 100 days 
additional construction activities, seems unlikely. The 
logical conclusion is, therefore, that the stairway was 
probably a ritual passage way for the deceased.18

For a  burial at a  time after the lower platform was 
built within the mastaba walls, things could have been 

different. The tomb at the end of phase 4 would have 
had the characteristics of a  “proper” tomb (fig. 3) and 
the post-burial activities would “only” have taken two 
weeks more than a burial after completion of the upper 
platform. This scenario may be less likely than the one 
involving the upper platform, but it cannot be ruled out.

structure, function And prActices

Although the precise nature of the funerary practices 
and rituals from the Early Dynastic Period is hardly 
known, the extraordinary construction of this tomb 
provides a  unique opportunity to have a  closer look 
at possible relationships between the tomb structure 
and the funerary elements. The successive steps in 
the construction were clearly defined and this allows 
a step by step interpretation of their function in either 
the funerary procession or as attributes to facilitate 
existence in the afterlife.

The process of mummification was probably already 
developed, although evidence is scarce for this period 
(Ikram – Dodson 1998: 107–108; Marshall 2014: 54–55). 
The ritual cleaning of the body and other treatments to 
prepare the body for the afterlife – like anointments – 
were mostly performed in temporary shelters; evidence 
seems to indicate that it was usually not performed within 
the limits of the tomb (Ikram – Dodson 1998: 107; Van 
Roode 2003: 2). The ceremonial Opening of the Mouth 
is associated with the tomb and was probably performed 
within the boundaries of the tomb complex.

A  relationship between the upper platform and 
mortuary practices seems obvious, but remains 
speculative, as there is no clear proof. Also, the lower 
platform may have had a ceremonial role, but may be 
easier to explain as another attribute to aid the deceased 
in the afterlife.

The lower platform – with the top of the stepped core 
still visible – formed an extended primeval mound over 
the substructure (Stadelmann 2005: 366),19 within the 
contours of the tomb body (figs. 3 and 4).

Besides this, the exceptional layout of the surface of the 
lower platform suggests another, more ritual purpose. 
Considering that shape and form represented real-life 
attributes in the afterlife, one could speculate about 
a similarity to the purpose of the so-called model estate 
associated with tomb S3357 (reign of Hor-Aha) (Emery 
1954: 171–173, pls. LVII–LXVI). One could imagine 
a docking bay with a working and storage space on the 
north side, and an entrance to the owner’s “mansion” on 
the south side. This premise has no comparable examples 
from the Early Dynastic Period. This construction 
element was then ritually buried under a layer of clean 
sand (Emery 1949: 88) and a pavement; this points to its 
importance in the tomb complex.
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While the lower platform gives the impression of 
a working area, the arrangement of the upper platform 
provided a  large, clean and secluded space within 
the mastaba walls. It can be assumed that the upper 
platform also symbolized a primeval mound over the 
burial chamber and other parts of the substructure.

It remains unclear whether the surface of the upper 
platform was used for ceremonies before or after the 
cross walls were erected on top. One possibility is that 
the open space on both sides of the burial chamber was 
used for ceremonies during the actual burial and that 
the north side was later divided into separate rooms/
chambers. Alternatively, these rooms could have been 
part of the ceremonies and constructed before the 
actual burial. When, indeed, the walls formed rooms, 
they could have been additional storerooms, as the 
excavator postulated (Emery 1949: 88).

On the other hand, they may have been part of a more 
ceremonial installation. One could speculate that the 
space within the mastaba walls may have been used as 
a serdab or even as a kind of sanctuary – reminiscent to 
the chapel in the northern part of the later tomb S3505. 
However, none of these options are supported by the 
evidence.

The walls on top of the upper platform were probably 
not built to support the mastaba outer walls; such 
support walls would have been sturdier and would have 
been mirrored in the south. No evidence for a support 
structure was found in the south part of the tomb.

The wider stairs at the north side may suggest the 
importance of the northern side, also visible in tombs 
like S-X and S3338. All in all, it is hard not to assign 
a ceremonial function to the upper platform.

After the funeral, the substructure would have been 
closed. Given the importance of mounds in this tomb, 
it can be assumed that the roof construction of the 
substructure became part of the tumulus and was likely  
also equipped with a brick pavement. The lack of traces 
of a construction on top (Emery 1949: 84) suggests that 
no cross walls were erected on top of the roof of the 
substructure (Emery 1949: pl. 25). After the openings 
in the north and south mastaba walls had been closed 
by brickwork; it seems unlikely that the tomb body 
would have been accessible to the living (see note 13).

Armed with the data gained from the construction of 
tomb S3038, it is possible to re-evaluate features from 
other First Dynasty tombs at Saqqara.

A  brick top mound was attested in the earlier tomb 
S3507 (reign of Den), and a mound or tumulus over the 
burial chamber can also be recognized in the extended 
walls of the burial chamber of tomb S3111. The shape of 
the tumulus in S3507 was clearly rounded, as opposed to 
the rectangular mounds in S3038 and S3111 (both reign 
of Adjib). The so-called “double storey” over the burial 
chamber of S3038 (Emery 1949: 85) shows similarities to 
the construction of tombs S3035, S3036 or S3500 and – 
tentatively, in the sense of a double cover – to the royal 
tombs at Abydos (Dreyer 1991: 93–104).

The openings in the northern and southern walls as an 
access to the burial chamber existed also in S3503, but 

were not seen in other tombs. It is tempting to speculate 
about a ceremonial use of the spaces inside the mastaba 
walls for this tomb as well (contra Emery 1954: 140).

The external staircases are generally understood as 
a means to finish the tomb in advance and to facilitate 
the burial. However, tomb S3038 was not the only 
tomb from the second half of the First Dynasty that 
demonstrated that other factors were at play: the burial 
chambers of tombs S3111 and S3338 could only be 
accessed through the roof (S3111) or before the outer 
walls were finished (S3338).

discussion And conclusions

Tomb S3038 is truly unique and very much one of 
a  kind. The structure combined remarkable design 
features with an extraordinary construction practice. 
The stepped core was – in all likelihood – not the 
precursor of the later step pyramids; the under-exposed 
platforms inside the mastaba walls – little understood 
at the time of excavation – are probably the relevant key 
to the tomb’s exceptional nature.

A  re-evaluation of all available information, based 
on modern archaeological methods and concepts, 
provides new insights into the tomb structure. In the 
eight decades since the tomb was excavated, much 
more information about the early dynasties has 
become available. The new insights, derived from 
“old” data, provide the opportunity to address other 
issues than those raised in the original publication by 
the excavator. With hindsight, we may comment on 
Emery’s  conclusions and interpretations. However, 
it should be remembered that in early 1937 – when 
tomb S3038 was excavated – little was known about the 
tombs of the Early Dynastic kings and high officials; 
almost every new discovery exposed new and unknown 
elements.

A  study of the “stratigraphic” relationship between 
the construction elements shows that the tomb was 
constructed on the basis of one preconceived singular 
design; there were probably no “different buildings” as 
a consequence of “radical” changes in design.

The tomb showed design features that were quite 
common (for the First Dynasty): a  tumulus over 
the burial chamber, an elaborate interior design of 
the burial chamber (“Modellhaus”), subterranean 
storerooms and a  niched façade that secluded the 
inner tomb elements from the outside world. Rare 
but earlier used attributes, like the openings in the 
mastaba walls and the granaries, were re-introduced 
and these were fused with completely new features 
like the raised platforms.

All this was carefully constructed in brick and 
protected with intermediate plaster layers; which 
proved to be very advantageous for their preservation.

The phasing was probably not much more than 
a  construction issue; building in successive steps 
has been a  necessity for constructors of all times. The 
uniformity of the bricks in all phases of this tomb (Emery 
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1938b: 455; Emery 1949: 82–83) suggests that the bricks 
were made in one action: one mixture, one set of moulds, 
one original source of mud and a  comprehensive 
labour organisation to fulfil one single objective: to 
build the tomb according to a  preconceived design 
and schedule. A  reconstruction of the expenditure 
factors demonstrated the relatively short time it would 
have taken to build the tomb. However, possible 
time intervals between the phases are momentarily  
impossible to reconstruct.

Although exceptional in design, the construction of 
the tomb is relatively simple in terms of materials and 
construction techniques; it was a  very cost-effective 
tomb. It was not meant as a hasty construction due to 
time constraints, the professional construction crew 
made well-considered decisions on dimensions and 
materials (contra Kaiser 2008: 355).

The combination of unique architecture, outstanding 
construction practices and careful excavation, with 
attention to detail, provides us with an opportunity to 
study the possible relationships between tomb structure 
and mortuary practices. The layout and execution of 
the upper platform (fig. 6) indicates a function of this 
phase in the funerary ceremonies, especially when one 
considers the purpose of the openings in the outer 
walls of the mastaba body. One can speculate about 
a  function reminiscent of the royal enclosures. In 
association, similar features in other tombs, less clear in 
design or excavation detail, can now be – tentatively – 
connected with such ceremonies.

The purpose and function of the lower platform 
(fig. 3) remain enigmatic. It was probably constructed 
after the mastaba walls were erected (contra Emery 
1938b: 458; Emery 1949: 87–88). A  construction 
purpose, to support the walls of the substructure, cannot 
be excluded. However, its exclusive layout suggests the 
platform had a purpose beyond merely structural. The 
ritual burial of this platform suggests a purpose for the 
afterlife of the deceased. One can speculate on a distant 
likeness to the Model Estate associated with S3357.

The unique and creative nature of the tomb did not 
become part of a  tradition. Tombs dated to the same 
reign – S3111 and S3338 – or later reigns – S3120, S3121, 
S3500 and S3505 – were all very different. Creativity 
and individuality were apparently more important than 
tradition (Lacher-Raschdorff 2014: 213); every individual 
owner had a  free choice in the commissioning of his  
(or her) tomb. The differences in size of the tombs 
should probably be read as constraints on the availability 
of resources, in combination with the status and 
accumulated wealth of the person. This suggests that 
the tomb was built for the official Nebitka, whose name 
and titles were found in the tomb (Emery 1938b: 455; 
Emery 1949: 82). The unique design and the efficient 
execution point to decisions made by an individual and 
a  maximum use of resources. As Ellen Morris (2007: 
178–179) pointed out, the name on a seal impression 
on a grave good attests mainly to the person responsible 
for the production and/or deliverance of that container. 
However, it is hard to imagine that in this case the seal 

impressions on the granary bins represent the sender of 
the cereals in the bins and not the owner of the tomb 
(contra Cervello-Autuori 2017: 222–223; Morris 2007: 
178–179; Stadelmann 2005: 367).

The extraordinary construction of S3038 was not 
missed by the excavator, but it leads to the question 
what may have gone unnoticed in earlier excavations. In 
the first half of the twentieth century, most excavations 
of large tombs took often a matter of weeks. The body 
of tomb S3038 was excavated in 12 work days, with 
an additional six days to clear the surrounding area. 
The field notes were cursory, some days no notes were 
deemed necessary; the lack of information on the later 
stages in construction – excavated first – may be telling.

Maybe Emery was right with his reflection on earlier 
tumulus-like features, but the field notes that have 
survived the times – those of the excavations of tombs 
S3038 and S3500–S3507 – do not support this premise 
(Emery 1958: 73). The soil that was excavated was –  
almost without exception – described as “redime”, 
without any further detail. It may be important to 
realise that the idea of ‘primeval mounds’ in the early 
excavated mastabas at Saqqara is not derived from 
meticulous excavation records (Kaiser 2008: 362).

Conclusions from these early reports should be 
treated with some caution, occasionally they are 
based on quickly executed excavations with very basic 
recording standards.

The excavation reports provided no information 
about the direct surroundings of the tomb, or features 
like an enclosure wall and/or subsidiary graves. The 
lack of evidence is probably caused by the many 
later intrusive tombs and should not be interpreted 
as “evidence of lack”. Of these structures only a  few 
glimpses remain: plates 37a and 37B (Emery 1949); 
the sketch from the notes (fig. 6) and the aerial photos 
(fig.  7) clearly show that this part of the Archaic 
cemetery was extensively (re-)used during the Second 
and Third Dynasties.

The history of the Archaic cemetery at Saqqara North 
needs a  re-appraisal; a  start can be made by “going 
back to the archives” on earlier excavations. At some 
point, renewed field work would be necessary, although 
much of the archaeological record sustained substantial 
damage; as the aerial photos from 1946 show (fig. 7).

Appendix: expenditure of s3038,  
A reconstruction

The reconstruction of the expenditure of large structures 
is no new phenomenon; multiple approaches have 
resulted in estimates of the time and labour required to 
build ancient Egyptian tombs (La Loggia 2012; Lacher-
Raschdorff 2014: 103–136, 255–274; Ormeling 2016 
and 2017b). A  description of the considerations and 
production rates of mud brick construction practice 
already exists (Ormeling 2017b: 424–430); in this 
study, the specific building constraints of S3038 will be 
discussed. 
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Tab. 3 Table of dimensions, production rates and expenditure for tomb S3038, according to proposed phasing
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expenditure tomB s3038

Emery was not very generous with the details of 
the dimensions of this tomb. When specified, his 
dimensions were applied (Emery 1949: 84–91; otherwise 
dimensions were measured in his drawings, see Emery  
1949: pls. 21–26). Brick size was not recorded for S3038, 
the brick size of S3111 (26 × 12 × 7 cm) will be used 
(Emery 1949: 97).

Tab. 3 provides the data used in the reconstruction; 
the production rates applied were taken from table 1 
in Ormeling (2017b: 427–430). The data is ordered 
according to the proposed phasing sequence (tab.  1). 
Based on these data, a principle construction schedule 
is constructed (chart 2). This schedule provides insight 
into a likely planning of the activities, based on common 
construction principles (and including regular days 
off).20 Many variations would have been possible and 
would, most likely, have occurred.

The schedule shows that with a more or less constant 
workforce, slowly decreasing in size, the tomb could 
have been constructed in a  matter of months. If 
and when a  prolonged drying time was kept,21 the 
construction took around one year; from the very first 
brick made till the moment the tomb was ready for the 
funeral.

The required crew was made up of about 20–30 skilled 
constructors and a variable group of unskilled labourers 
engaged with material collection and transport (chart 2). 
With a smaller workforce, the work would have lasted 
longer, while a substantial increase in labourers could 
have shortened the work.

lABour force prolegomenA

One of the key issues in construction was probably 
the availability of personnel; it can be argued that the 
owner – as member of the state’s high echelons – had 
access to larger groups of personnel to employ and 
had the means to provide for them (wages were paid 
in kind).

Skilled personnel would have been limited in 
numbers, only so many men could efficiently be 
employed for a structure of the size (ca. 37 × 12 m) and 
complexity as S3038. The same argument applies to the 
number of unskilled men.

Skilled construction personnel would have needed 
practical skills – working with bricks, stones, wood, 
carpentry, etc. – and know-how of and experience in 
organising manpower and materials.

The unskilled men were probably corvée labourers 
available in larger groups for variable periods of time. 
It would make sense to deploy a large number of men 
for menial tasks at the start of construction: collecting 
raw material (mud, water, and wood), making bricks, 
transporting bricks and other materials, or simple 
digging.

Note: Egyptian society of the era under consideration 
consisted of large groups of people used to manual 
labour in a rural agricultural setting, acquainted with 
working the fields. Most of the corvée labourers would 
have been familiar with the tasks required from them, 
collecting materials and transport were part of their 
daily work at the fields.

ArchivAl sources:

McDonald Institute for Archaeological Research – “Emery archive”
Emery, Walter B: 1937 unpublished field notes excavation tomb 

3038 (notebook 28th December 1936 – 16th January 1937; 
excavation photographs and aerial photographs).

Egypt Exploration Society
– 1946–1956 Emery’s  unpublished field notes 1946 and  

1952–1956 (notebooks on tombs S3500, S3503, S3504, S3505, 
S3506 and S3507; daybooks on tombs S3504, S3505, S3506 
and S3507; photographs from tombs S3500, S3503, S3504, 
S3505, S3506 and S3507).
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